

ಕರ್ನಾಟಕ ವಿದ್ಯುತ್ ಪ್ರಸಾರಣ ನಿಗಮ ನಿಯಮಿತ



No.ಬಿ19/84/94-95

ಲಗತ್ತು:

ನಿಗಮ ಕಾರ್ಯಾಲಯ

ಕಾವೇರಿ ಭವನ

ಬೆಂಗಳೂರು-560 009.

ದಿನಾಂಕ:-22.12.2015

ಎಲ್ಲಾ ಮುಖ್ಯ ಇಂಜಿನಿಯರು(ವಿ),ಕವಿಪ್ರನಿನಿ,
ಎಲ್ಲಾ ಅಧೀಕ್ಷಕ ಇಂಜಿನಿಯರು(ವಿ),ಕವಿಪ್ರನಿನಿ,
ಎಲ್ಲಾ ಕಾರ್ಯನಿರ್ವಾಹಕ ಇಂಜಿನಿಯರು(ವಿ),ಕವಿಪ್ರನಿನಿ,

ಮಾನ್ಯರೇ,

ವಿಷಯ: ವಿದ್ಯುತ್ ಸಂಪರ್ಕ ಕೋರಿ ನೋಂದಣಿಗೊಳ್ಳುವ ಹೆಚ್.ಟಿ ಅರ್ಜಿಗಳಿಗೆ ಸರಳೀಕೃತ ವ್ಯವಸ್ಥೆಯ ಪ್ರಕ್ರಿಯೆಯನ್ನು ಜಾರಿಗೊಳಿಸುವ ಬಗ್ಗೆ

ಉಲ್ಲೇಖ: ಸರ್ಕಾರದ ಮುಖ್ಯ ಕಾರ್ಯದರ್ಶಿ ಇಂಧನ ಇಲಾಖೆ, ಬೆಂಗಳೂರು ಇವರ ಸುತ್ತೋಲೆ ಸಂಖ್ಯೆ:ಇಎನ್ 76 ವಿಎಸ್‌ಸಿ 2015 ದಿನಾಂಕ:19.12.2015.

ವಿದ್ಯುತ್ ಸಂಪರ್ಕ ಕೋರಿ ನೋಂದಣಿಗೊಳ್ಳುವ ಹೆಚ್.ಟಿ ಅರ್ಜಿಗಳಿಗೆ ಸರಳೀಕೃತ ವ್ಯವಸ್ಥೆಯ ಪ್ರಕ್ರಿಯೆಯನ್ನು ಜಾರಿಗೊಳಿಸುವ ಕುರಿತು ಇಂಧನ ಇಲಾಖೆ ಕರ್ನಾಟಕ ಸರ್ಕಾರ ದಿನಾಂಕ:19.12.2015 ರಂದು ಸುತ್ತೋಲೆ ಹೊರಡಿಸಿದ್ದು, ಕೈಗೊಳ್ಳಬೇಕಾದ ಕ್ರಮಗಳ ಬಗ್ಗೆ ವಿವರಿಸಿರುತ್ತಾರೆ. ಸುತ್ತೋಲೆಯ ಪ್ರತಿಯನ್ನು ಈ ಪತ್ರದೊಂದಿಗೆ ತಮ್ಮ ಮಾಹಿತಿಗಾಗಿ ಕಳುಹಿಸಿಕೊಡಲಾಗಿದೆ.

ತಮ್ಮ ವಿಶ್ವಾಸಿ,

ಉಪ ಪ್ರಧಾನ ವ್ಯವಸ್ಥಾಪಕರು (ತಾಂತ್ರಿಕ)
ಕವಿಪ್ರನಿನಿ

ಪ್ರತಿಗಳು:

1. ವ್ಯವಸ್ಥಾಪಕ ನಿರ್ದೇಶಕರು/ ನಿರ್ದೇಶಕರು(ಪ್ರಸಾರಣ),ಕ.ವಿ.ಪ್ರ.ನಿನಿ ಇವರುಗಳ ಅಪ್ಪ ಕಾರ್ಯದರ್ಶಿಗಳು,ಬೆಂಗಳೂರು.
2. ಅಧೀಕ್ಷಕ ಇಂಜಿನಿಯರು(ವಿ), ಕವಿಪ್ರನಿನಿ ಐಟಿ ಮತ್ತು ಎಂಐಎಸ್ ಬೆಂಗಳೂರು ಇವರಿಗೆ ಕವಿಪ್ರನಿನಿ ವೆಬ್ ಸೈಟ್ ನಲ್ಲಿ ಪ್ರಕಟಿಸುವ ಸಲುವಾಗಿ ಸಲ್ಲಿಸಲಾಗಿದೆ

ACC-4
As/23/12/2015

ಕರ್ನಾಟಕ ಸರ್ಕಾರ

ಸಂಖ್ಯೆ: ಇಎನ್ 76 ವಿಎಸ್‌ಸಿ 2015

ಕರ್ನಾಟಕ ಸರ್ಕಾರದ ಸಚಿವಾಲಯ
2ನೇ ಮಹಡಿ, ವಿಕಾಸ ಸೌಧ,
ಬೆಂಗಳೂರು, ದಿನಾಂಕ: 19-12-2015

ಸುತ್ತೋಲೆ

ವಿಷಯ : ವಿದ್ಯುತ್ ಸಂಪರ್ಕ ಕೋರಿ ನೋಂದಣಿಗೊಳ್ಳುವ ಹೆಚ್.ಟಿ ಅರ್ಜಿಗಳಿಗೆ ಸರಳೀಕೃತ ವ್ಯವಸ್ಥೆಯ ಪ್ರಕ್ರಿಯೆಯನ್ನು ಜಾರಿಗೊಳಿಸುವ ಬಗ್ಗೆ.

1. ಹೆಚ್.ಟಿ ವಿದ್ಯುತ್ ಸಂಪರ್ಕ ಕೋರಿ ಎಲ್ಲಾ ವಿದ್ಯುತ್ ಸರಬರಾಜು ಕಂಪನಿಗಳಲ್ಲಿ ಅರ್ಜಿಗಳು ನೋಂದಣಿಗೊಳ್ಳುತ್ತಿದ್ದು, ಅರ್ಜಿದಾರರು ನಿರ್ದಿಷ್ಟ ಅವಧಿಯಲ್ಲಿ ವಿದ್ಯುತ್ ಸಂಪರ್ಕ ಪಡೆಯಲು ಸಾಧ್ಯವಾಗದೆ, ಪ್ರಕ್ರಿಯೆಯು ವಿಳಂಬವಾಗುತ್ತಿರುವುದನ್ನು ಗಮನಿಸಲಾಗಿದೆ.
2. ಇದರಿಂದ ಅರ್ಜಿದಾರರು ಪ್ರಮುಖವಾಗಿ ಕೈಗಾರಿಕಾ ಗ್ರಾಹಕರು ನಿರುತ್ಸಾಹಿಗಳಾಗುತ್ತಿದ್ದು, ಹೆಚ್.ಟಿ ಅರ್ಜಿಗಳ ಪ್ರಕ್ರಿಯೆ, ವಿಲೇವಾರಿ ಹಾಗೂ ವಿಳಂಬದ ಬಗ್ಗೆ ಸರ್ಕಾರಕ್ಕೆ ವರದಿ ಮಾಡಿರುತ್ತಾರೆ.
3. ಈ ಸಂಬಂಧ, ಒಂದು ಗಣಕೀಕೃತ ಸರಳ ವ್ಯವಸ್ಥೆಯನ್ನು ಕಾರ್ಯರೂಪಕ್ಕೆ ತಂದು, ಹೆಚ್.ಟಿ ಅರ್ಜಿಗಳ ವಿದ್ಯುತ್ ಸಂಪರ್ಕ ಪ್ರಕ್ರಿಯಾ ಕಾರ್ಯವಿಧಾನವನ್ನು ವಿಳಂಬವಿಲ್ಲದೆ, ನಿರ್ದಿಷ್ಟ ಅವಧಿಯೊಳಗೆ ಪೂರ್ಣಗೊಳಿಸಬೇಕಾದ ಅವಶ್ಯಕತೆಯಿದೆ.
4. ಆದ್ದರಿಂದ, ಕೆಳಕಂಡ ಮಾರ್ಗಸೂಚಿಗಳನ್ನು ಪರಿಶೀಲಿಸಿ, ಕಾರ್ಯರೂಪಕ್ಕೆ ತರಬೇಕಾಗಿದೆ.
 - ಹೆಚ್.ಟಿ ಅರ್ಜಿಗಳ ಪ್ರಕ್ರಿಯೆಯನ್ನು ಗಣಕೀಕರಣಗೊಳಿಸುವುದು.
 - ವಿದ್ಯುತ್ ಪ್ರಮಾಣದ ಮಂಜೂರಾತಿ ಹಾಗೂ ಪ್ರಕ್ರಿಯಾ ವಿಧಾನವನ್ನು ವಿವಿಧ ಹಂತಗಳಲ್ಲಿ ನಿರ್ವಹಿಸುವುದು.
 - ಅರ್ಜಿಗಳ ಪ್ರಕ್ರಿಯೆಯಲ್ಲಿನ ವಿವಿಧ ಚಟುವಟಿಕೆಗಳಿಗೆ ನಿರ್ದಿಷ್ಟ ಅವಧಿಯನ್ನು ನಿಗದಿಪಡಿಸಿ, ಸಂಬಂಧಪಟ್ಟ ಹಂತದ ಅಧಿಕಾರಿಯನ್ನು ಜವಾಬ್ದಾರರನ್ನಾಗಿಸುವುದು.
 - ಅರ್ಜಿದಾರರಿಗೆ ಸೂಕ್ತ ಮಾಹಿತಿ ನೀಡುವುದು.

ಈ ಹಿನ್ನೆಲೆಯಲ್ಲಿ, ಕೆಳಕಂಡ ಮಾರ್ಗಸೂಚಿಗಳನ್ನು ಕೆ.ಪಿ.ಟಿ.ಸಿ.ಎಲ್ ಹಾಗೂ ವಿದ್ಯುತ್ ಸರಬರಾಜು ಕಂಪನಿಗಳು ಪಾಲಿಸಲು ಕ್ರಮ ವಹಿಸುವುದು.

- ವಿದ್ಯುತ್ ಮಂಜೂರಾತಿ ಪ್ರಮಾಣವು ≤ 100 ಕೆ.ವಿ.ಎ ಇದ್ದಲ್ಲಿ, ವಿದ್ಯುತ್ ಸರಬರಾಜು ಕಂಪನಿಯ ಉಪ-ವಿಭಾಗದ ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಇಂಜಿನಿಯರ್ ಮಟ್ಟದಲ್ಲಿ ಎಲ್ಲಾ ಪ್ರಕ್ರಿಯೆಯನ್ನು ಪೂರ್ಣಗೊಳಿಸಿ, 30 ದಿನಗಳೊಳಗೆ ವಿದ್ಯುತ್ ಸಂಪರ್ಕವನ್ನು ಕಲ್ಪಿಸುವುದು.
- ವಿದ್ಯುತ್ ಮಂಜೂರಾತಿ ಪ್ರಮಾಣ > 100 ಕೆ.ವಿ.ಎ ಮತ್ತು < 7500 ಕೆ.ವಿ.ಎ ಇದ್ದಲ್ಲಿ,
 - ವಿದ್ಯುತ್ ಸರಬರಾಜು ಕಂಪನಿಗಳ ವಿಭಾಗ ಕಛೇರಿಯ ಕಾರ್ಯನಿರ್ವಾಹಕ ಇಂಜಿನಿಯರ್ ಮಟ್ಟದಲ್ಲಿ ಪ್ರತ್ಯೇಕವಾಗಿ (ಸ್ವತಂತ್ರವಾಗಿ) ಅರ್ಜಿ ಪ್ರಕ್ರಿಯೆ ಪೂರ್ಣಗೊಳಿಸಿ, ಯಾವುದೇ ಮಾರ್ಗ ಪಿಸ್ತುರಣೆ ಅಥವಾ ರಚನೆ ಇಲ್ಲದಿದ್ದಲ್ಲಿ ಕಾರ್ಯನಿರ್ವಾಹಕ ಇಂಜಿನಿಯರ್, ಟಿ.ಎಲ್ & ಎಸ್.ಎಸ್ ವಿಭಾಗ, ಕೆ.ಪಿ.ಟಿ.ಸಿ.ಎಲ್ ರವರೊಂದಿಗೆ ಸಮನ್ವಯ ಸಾಧಿಸಿ, 30 ದಿನಗಳೊಳಗೆ ವಿದ್ಯುತ್ ಸಂಪರ್ಕವನ್ನು ಕಲ್ಪಿಸುವುದು.
 - ವಿದ್ಯುತ್ ಮಾರ್ಗ ವಿಸ್ತರಣೆ/ರಚನೆ ಇದ್ದಲ್ಲಿ, 60 ದಿನಗಳೊಳಗೆ ವಿದ್ಯುತ್ ಸಂಪರ್ಕವನ್ನು ಕಲ್ಪಿಸಲು ಕ್ರಮ ವಹಿಸುವುದು.


- ವಿದ್ಯುತ್ ಮಾರ್ಗ ವಿಸ್ತರಣೆ/ರಚನೆ ಜೊತೆಗೆ ವಿದ್ಯುತ್ ಉಪಕೇಂದ್ರದ ಪರಿವರ್ತಕ ಸಾಮರ್ಥ್ಯ ಹೆಚ್ಚಳವಿದ್ದಲ್ಲಿ, ಕೆ.ಪಿ.ಟಿ.ಸಿ.ಎಲ್ ಪ್ರಸರಣ ವಲಯದೊಂದಿಗೆ ಸಮನ್ವಯ ಸಾಧಿಸಿ, 14 ತಿಂಗಳೊಳಗೆ ವಿದ್ಯುತ್ ಸಂಪರ್ಕವನ್ನು ಕಲ್ಪಿಸಲು ಕ್ರಮ ವಹಿಸುವುದು.

➤ ವಿದ್ಯುತ್ ಮಂಜೂರಾತಿ ಪ್ರಮಾಣ >7500 ಕೆ.ವಿ.ಎ ಇದ್ದಲ್ಲಿ, ಕೆ.ಪಿ.ಟಿ.ಸಿ.ಎಲ್ ವಲಯ ಕಛೇರಿ ಅಥವಾ ನಿಗಮ ಕಛೇರಿಯೊಂದಿಗೆ ಸಮನ್ವಯ ಸಾಧಿಸಿ, 15 ತಿಂಗಳೊಳಗೆ ವಿದ್ಯುತ್ ಸಂಪರ್ಕವನ್ನು ಕಲ್ಪಿಸಲು ಕ್ರಮ ವಹಿಸುವುದು.

ಅದರಂತೆ, ವಿವಿಧ ಹಂತದ ವಿದ್ಯುತ್ ಮಂಜೂರಾತಿ ಹಾಗೂ ಪ್ರಕ್ರಿಯಾ ವಿಧಾನಗಳು ಮತ್ತು ಅವುಗಳಿಗೆ ತೆಗೆದುಕೊಳ್ಳಬೇಕಾದ ನಿರ್ದಿಷ್ಟ ಅವಧಿಯನ್ನು ಅನುಬಂಧದಲ್ಲಿ ತಿಳಿಸಲಾಗಿದೆ ಹಾಗೂ ಈ ವ್ಯವಸ್ಥೆಯಂತೆ ಗಣಕೀಕರಣವನ್ನು ಅಳವಡಿಸಿಕೊಳ್ಳಲು ಸೂಚಿಸಲಾಗಿದೆ.

ಕ.ವಿ.ಪ್ರ.ನಿ.ನಿ ರವರು "Power Sanction Committee" ರಚನೆ ಹಾಗೂ ಕಾರ್ಯವ್ಯಾಪ್ತಿಯನ್ನು ನಿರ್ಧರಿಸುವ ಆದೇಶವನ್ನು ಹೊರಡಿಸತಕ್ಕದ್ದು. ವಿದ್ಯುತ್ ಮಂಜೂರಾತಿ ಪ್ರಕ್ರಿಯೆ ಸಂಬಂಧ, ನೋಂದಣಿಗೊಂಡ ಎಲ್ಲಾ ಅರ್ಜಿಗಳನ್ನು ವಿದ್ಯುತ್ ಸರಬರಾಜು ಕಂಪನಿಯ ಕಾರ್ಯನಿರ್ವಾಹಕ ಇಂಜಿನಿಯರ್(ಎ), ಕಾರ್ಯ ಮತ್ತು ಪಾಲಿಸಿ ವಿಭಾಗ ರವರು ನೇರವಾಗಿ ಮುಖ್ಯ ಇಂಜಿನಿಯರ್(ಎ), ಪ್ರಸರಣ ವಲಯ, ಕೆ.ಪಿ.ಟಿ.ಸಿ.ಎಲ್ ರವರಿಗೆ ಕಳುಹಿಸತಕ್ಕದ್ದು. ಹೆಚ್.ಟಿ ಅರ್ಜಿಗಳ ಪ್ರಗತಿಯ ಕುರಿತು ಸಂಬಂಧಪಟ್ಟ ಮೇಲಾಧಿಕಾರಿಯವರು ಪ್ರತಿ ತಿಂಗಳು ಕಡ್ಡಾಯವಾಗಿ ಮೇಲ್ವಿಚಾರಣೆ ನಡೆಸತಕ್ಕದ್ದು.

(ಅಪರ ಮುಖ್ಯ ಕಾರ್ಯದರ್ಶಿಯವರಿಂದ ಅನುಮೋದಿತ)



(ಜಿ.ಎನ್. ಯಡವ)

ಸರ್ಕಾರದ ಉಪ ಕಾರ್ಯದರ್ಶಿ

ಇಂಧನ ಇಲಾಖೆ

ಇವರಿಗೆ:

1. ವ್ಯವಸ್ಥಾಪಕ ನಿರ್ದೇಶಕರು, ಕರ್ನಾಟಕ ವಿದ್ಯುತ್ ಪ್ರಸರಣ ನಿಗಮ ನಿಯಮಿತ, ಕಾವೇರಿ ಭವನ, ಬೆಂಗಳೂರು.
2. ವ್ಯವಸ್ಥಾಪಕ ನಿರ್ದೇಶಕರು, ಬೆಂಗಳೂರು ವಿದ್ಯುತ್ ಸರಬರಾಜು ಕಂಪನಿ, ಬೆಂಗಳೂರು.
3. ವ್ಯವಸ್ಥಾಪಕ ನಿರ್ದೇಶಕರು, ಚಾಮುಂಡೇಶ್ವರಿ ವಿದ್ಯುತ್ ಸರಬರಾಜು ನಿಗಮ ನಿಯಮಿತ, ಮೈಸೂರು.
4. ವ್ಯವಸ್ಥಾಪಕ ನಿರ್ದೇಶಕರು, ಮಂಗಳೂರು ವಿದ್ಯುತ್ ಸರಬರಾಜು ಕಂಪನಿ, ಮಂಗಳೂರು.
5. ವ್ಯವಸ್ಥಾಪಕ ನಿರ್ದೇಶಕರು, ಹುಬ್ಬಳ್ಳಿ ವಿದ್ಯುತ್ ಸರಬರಾಜು ಕಂಪನಿ, ಹುಬ್ಬಳ್ಳಿ.
6. ವ್ಯವಸ್ಥಾಪಕ ನಿರ್ದೇಶಕರು, ಗುಲ್ಬರ್ಗಾ ವಿದ್ಯುತ್ ಸರಬರಾಜು ಕಂಪನಿ, ಕಲಬುರ್ಗಿ.

ಪ್ರತಿ ಮಾಹಿತಿಗಾಗಿ:

1. ಸರ್ಕಾರದ ಅಪರ ಮುಖ್ಯ ಕಾರ್ಯದರ್ಶಿಯವರ ಹಿರಿಯ ಆಪ್ತ ಕಾರ್ಯದರ್ಶಿಗಳು, ಇಂಧನ ಇಲಾಖೆ, ವಿಕಾಸ ಸೌಧ, ಬೆಂಗಳೂರು.
2. ಮಾನ್ಯ ಇಂಧನ ಸಚಿವರ ಆಪ್ತ ಕಾರ್ಯದರ್ಶಿಗಳು/ವಿಶೇಷಾಧಿಕಾರಿಗಳು, 3ನೇ ಮಹಡಿ, ವಿಧಾನ ಸೌಧ, ಬೆಂಗಳೂರು.

Sl No	HT Application processing	Empowered Authority	Duration of the Activities
Contract Demand >100kVA &<7500 kVA (Existing/ New Feeder & No Augmentation in station is required except switchgear)			
3	<ul style="list-style-type: none"> • Application Registration & Processing • Intimation to Major Works Division by O&M division • Spot Inspection, Feasibility report • Preparation of estimate by EEE (O&M) & EEE (MWD)/EEE (TL&SS) • If the load is already on existing feeder, feasibility to be sent immediately by EEE (MWD)/ EEE (TL&SS) and intimation to be given by EE, O&M division. • In case of exclusive feeder, Intimation should be given to EEE, O&M division by EEE, Major works division. 	<p>EEE, O&M division</p> <ul style="list-style-type: none"> • EEE, O&M division • EEE MW Division • EEE, TL&SS division (For Respective Portion) 	7 days
3a	<p>Intimation to Applicant</p> <ul style="list-style-type: none"> • Power Sanction • Cost of the Estimate • Amount to be paid by the Applicant • Sanction of Estimate 	<p>EEE, O&M Division EEE(TL&SS) (Respective Portion)</p>	2 days
3b	Payment by the Applicant	As per KERC norms	

Procedure to be adopted for arranging Power Supply to HT/EHT Consumers

Sl No	HT Application processing	Empowered Authority	Duration of the Activities
Contract Demand ≤100kVA			
1	Application Registration & Processing	AEE,O&M Sub Division	1 day
2	<ul style="list-style-type: none"> • Spot Inspection & Feasibility report • Preparation of Estimate • Power Sanction (Intimation to Applicant) • Sanction of Estimate (Under Self Execution) 	AEE,O&M Sub Division	3 days
2a	Payment by the Applicant	As per KERC norms	
2b	Issue of work order after payment of deposits by the applicant	AEE, O&M Sub Division	1 day
2c	Approval of Internal wiring diagram (To be submitted by the Applicant to Electrical Inspectorate)	Electrical Inspectorate	5 days
2d	Execution of Work by the Applicant	Under Self Execution	
2e	Inspection of the work after collecting statutory payments and work completion report by the Applicant.	Electrical Inspectorate	2 days
2f	Servicing of the Installation	AEE, O&M Sub Division	1 day

Sl No	HT Application processing	Empowered Authority	Duration of the Activities
3c	<ul style="list-style-type: none"> • Issue of work order after payment of deposits by the applicant • Intimation to Applicant to report back after completion of the work. • Instructions to the Applicant to report to Electrical Inspectorate by making statutory payment for inspection. 	EEE, O&M Division	2 days
3d	Approval of Internal wiring diagram (To be submitted by the Applicant to Electrical Inspectorate)	Electrical Inspectorate	5 days
3e	Execution of Work by the Applicant	Under Self Execution	
3f	Inspection of the work after collecting statutory payments and work completion report by the Applicant.	Electrical Inspectorate	2 days
3g	Servicing of the Installation	EEE, O&M Division	1 day
Contract Demand 1. >100kVA &<7500 kVA 2. >7500kVA (Station/ Line augmentation is required)			
4	• Application Registration & Processing	EE O&M Division ESCOM Information to EE TL&SS	7 days
	Proposal to be sent to CEE(P&C), KPTCL	EEE, TL&SS Division, KPTCL	10 days


Sl No	HT Application processing	Empowered Authority	Duration of the Activities
4a(1)	If Power supply can be arranged from the existing infrastructure & after examining any earlier planned augmentation proposal, CEE (P&C) can accord approval. (For cases upto 7500kVA)	CEE (P&C)	10 days
4 a (2)	Intimation to ESCOM O&M Division <ul style="list-style-type: none"> • Power Sanction-Connectivity 	CEE (P&C)/ EEE (O&M) / EEE, TL&SS/CEE Transmission With copy to Corporate Office, ESCOM	2 days
	<ul style="list-style-type: none"> • Work Nature • Detailed Estimate • Amount to be paid by the Applicant 	EEE (O&M) Division /EEE, TL&SS Division With copy to Corporate Office, ESCOM	3 days
4 b(1)	If it is not feasible from existing Station, Feasibility study & proposal for Station/Line Augmentation have to be placed before “Power Sanction Committee” (Proposal Sent by EE TL&SS)	Corporate Office, CEE (P&C), (SEE (Planning))/ Transmission zone and to place before committee	15 days
4b(2)	Approval from Power Sanction Committee Intimation to ESCOM O&M Division & EE TL&SS Division 1. Decision of the Power Sanction Committee	Power Sanction Committee consisting of MD/DT, CEE (P&C), CEE (RT), CEE (SLDC) CEE (P&C) Intimation to EE O&M & EE TL & SS With copy to Corporate Office ESCOM	15days

Sl No	HT Application processing	Empowered Authority	Duration of the Activities
4b(3)	The cost of the Estimate – Self Execution	EE Tl&SS→ CEE (P&C) → DGM(T)	7 days
	DGM(T) to intimate cost of Self Execution	EE Tl&SS(Copy to CEE TR Zone/SEE(W&M/Works & EE O&M Division	2 days
4b(4)	Intimation of Amount to be paid by the Applicant	EE O&M Division EE Tl&SS Division (For Respective Portion)	2 days
4b (5)	Payment by Applicant	As per KERC norms	
4b(6)	Issue of work order after payment of deposits by the applicant.	EE O&M Division EE Tl & SS (For Respective Portion)	5 days
4c	Approval of Internal wiring diagram (To be submitted by the Applicant to Electrical Inspectorate)	Electrical Inspectorate	7 days
4d	Execution of Work by the Applicant	Under Self Execution	
4e	Inspection of the work after collecting statutory payments and work completion report by the Applicant.	Electrical Inspectorate	3 days
4f	Servicing of the Installation	EEE,O&M Division	7 days

Proposals should be as per regulation and regulation No. to be intimated in the application.

Note:

1. All HT/EHT Power Sanction proposals which require station/line augmentation and Contract Demand >7500KVA should be approved by the **Power sanction Committee Only**.
2. The Applicant has to pay the necessary statutory deposits, charges etc. after receiving intimation from the concerned authority and submit the work completion report immediately after completion of the work to avoid any delay in servicing of the installations.
3. If 11kV Feeder, Transmission Line & Sub-station construction work is involved exclusively, the applicant has to execute work on Self Execution basis. The duration of work completion is **under the control of the applicant**.
4. The Power Sanction proposals from EEE, O&M Division, ESCOM should be directly sent to the Chief Engineer, Electy., Transmission Zone, KPTCL/Corporate Office of ESCOM to avoid delay in processing.
5. The status of the HT Application should be reviewed mandatorily by the competent authority on a monthly basis.
6. CEE (P&C) will communicate decision of Power Sanction Committee and approval of Self Execution Estimates to EEE (O&M) Division, ESCOM to intimate the Consumers. However copies of this shall be sent to concerned SEE's O&M, W&M/Maint, CEE's of (O&M) &Transmission Zone, MD's/DT's of ESCOM's to monitor the works .


Deputy Secretary to Government
Energy Department